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*** CONSENT AGENDA ***

COMMISSIONERS COURT ACTION REQUESTED

It is requested that the Commissioners Court consider Change Order No. 1 to the HM & MF LTD., d/b/a
Muckleroy & Falls construction services contract for the Law Enforcement Training Center Renovation project
and accept payment and performance bond change rider.

BACKGROUND

On November 12, 2024, the Commissioners Court, through Court Order #144161, awarded RFP No. F2024188
for the construction services contract with HM & MF LTD., d/b/a Muckleroy & Falls in the amount of
$15,724,431.00.

On November 19, 2024, the Commissioners Court, through Court Order #144284, accepted the payment and
performance bonds in the amount of $15,724,431.00 for the project.

Change Order No. 1 increases the total contract price by $2,001,082.00, which includes:

Increase in contract amount to provide furniture, fixtures, and equipment allowance.
Add $2,001,082.00

Change Order No. 1 adds zero (0) days to the contract time.

FISCAL IMPACT

The total for Change Order No. 1 is $2,001,082.00 and will increase the total contract price from
$15,724,431.00 to $17,725,513.00. Funding is available in account CARPA-2025.

Original Contract Total $15,724,431.00
Change Order No. 1 $ 2,001,082.00
Revised Contract Total $17,725,513.00

SUBJECT: CONSIDERATION OF CHANGE ORDER NO. 1 TO THE HM &MF LTD.,
D/B/A MUCKLEROY & FALLS CONSTRUCTION SERVICES CONTRACT
FOR THE LAW ENFORCEMENT TRAINING CENTER RENOVATION
PROJECT
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CERTIFICATION OF
AVAILABLE FUNDS: $__________________

___________________________________
Tarrant County Auditor
























